
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:06 PM
Run date

Time

Reviewer: Mathur, Lalit 14-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 057 Date: 21-May-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 255

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to format the software on the Nikon DTM-851 total station and the new Topcon digital level
DL102C to "communicate" with the Trimble TSCe data collector.

- Continued to prepare for the upcoming concrete placement at the W2E construction joint.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

APP JACOB SPIEKMANIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to place channels used as formwork on the south sloped portion of the OBG lift 1E. The
ironworkers were placing styrofoam blockouts for the patching batch the tie rods. Also continued
connecting the bottom, side and sloped channel together to maintain the overall geometry of these forms
before placed against OBG 1E skin plates.

- Continued to cut cradle 1E runner beams to create access for the closure pour at W2E.

038 E-W2C-FPC.038
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